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IMPLEMENTATION SCHEDULE

The Implementation Schedule that follows describes recovery task priorities,
task numbers, task descriptions, duration of tasks, potential or participating
responsible parties, total cost estimate and estimates for the next five years, if
available, and comments.  These tasks, when accomplished, are expected to lead to
recovery of bull trout in the Umatilla-Walla Walla Recovery Unit.  Cost estimates
are not provided for tasks which are normal agency responsibility under existing
authorities.  It should be noted that many of the estimated costs assigned to these
recovery tasks will also benefit listed salmon and steelhead.

Parties with authority, responsibility, or expressed interest to implement a
specific recovery task are identified in the Implementation Schedule.  Listing a
responsible party does not imply that prior approval has been given or require that
party to participate or expend any funds.  However, willing participants will benefit
by demonstrating that their budget submission or funding request is for a recovery
task identified in an approved recovery plan, and is therefore part of a coordinated
recovery effort to recover bull trout.  In addition, Section 7(a)(1) of the Endangered
Species Act directs all Federal Agencies to use their authorities to further the
purposes of the Act by implementing programs for the conservation of threatened or
endangered species.

The following are definitions to column headings and keys to abbreviations
and acronyms used in the Implementation Schedule:

Priority Number: All priority 1 tasks are listed first, followed by priority 2 and
priority 3 tasks.

Priority 1: An action that must be taken to prevent extinction or to prevent the
species from declining irreversibly in the foreseeable future.

Priority 2: An action that must be taken to prevent a significant decline in
species’ population or habitat quality, or some other significant
negative impact short of extinction.
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Priority 3: All other actions necessary to provide for full recovery (or
reclassification) of the species.

Task Number and Task Description:  Recovery tasks as numbered in the recovery
outline.  Refer to the Narrative for task descriptions.

Task Duration:  Expected number of years to complete the corresponding task. 
Study designs can incorporate more than one task, which when combined can reduce
the time needed for task completion.

Responsible or Participating Party:  The following organizations are those with
responsibility or capability to fund, authorize or carry out the corresponding
recovery task.  An asterisk indicates agency or agencies that have the lead role for
task implementation and coordination, though not necessarily sole responsibility. 
Additional identified agencies or parties are considered cooperators in restoration
efforts. 

BCC Boise Cascade Corporation, Inc. 
BLM U.S. Bureau of Land Management
CD Conservation Districts 
CTUIR Confederated Tribes of the Umatilla Indian Reservation
ES Extension Service 
HCPG Habitat Conservation Planning Group 
ID Irrigation districts
LCDC Oregon Land Conservation and Development Commission 
NGOs Non-governmental organizations 
NMFS National Marine Fisheries Service 
NRCS U.S. Natural Resource Conservation Service
ODEQ Oregon Department of Environmental Quality 
ODFW Oregon Department of Fish and Wildlife
ODOF Oregon Department of Forestry
ODSL Oregon Division of State Lands
OSP Oregon State Police
OWRD Oregon Water Resources Department
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RUT Recovery unit team
TMDLWG Total Maximum Daily Load working group
UPRR Union Pacific Railroad
BOR U.S. Bureau of Reclamation
USCOE U.S. Corps of Engineers
USEPA U.S. Environmental Protection Agency
USFS United States Forest Service
USFWS U.S. Fish and Wildlife Service
USGS U.S. Geologic Service 
WC Watershed councils 
WDFW Washington Department of Fish and Wildlife
WDNR Washington Department of Natural Resources
WDOE Washington Department of Ecology
WDOT Washington Department of Transportation 
WWBWC Walla Walla Basin Watershed Council
WWRID Walla Walla River Irrigation District

Cost Estimates:  Cost estimates are rough estimates and are only provided for
general guidance.  Total costs are estimated for both the duration of the task and also
itemized annually for the next five years.

Many of the tasks necessary for bull trout recovery are related to restoration
of the watershed(s), and as such are currently being implemented to some degree
through existing programs and mandates.  However, current implementation is
typically being carried out at limited funding levels and/or in only a portion of the
watershed, and will need to be expanded to result in measurable gains toward the
bull trout recovery goal and objectives.  Most of these restoration tasks are strongly
interrelated, and separate cost estimates in the accompanying implementation
schedule represent very rough approximations. Costs would increase dramatically
with widespread or accelerated implementation.  Estimated costs represent minimum
expenditures for steady progress toward long term recovery of the habitat and
populations of bull trout over approximately a 25-year time frame.
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Total estimated cost of bull trout recovery in this recovery unit is estimated
at about 24 million dollars spread over a 25-year recovery time frame.  If the time
frame for recovery can be reduced, lower estimated total costs would occur.  

An asterisk (*) in the total cost column indicates ongoing tasks that are currently
being implemented as part of normal agency responsibilities under existing
authorities. Because these tasks are not being done specifically or solely for bull
trout conservation, they are not included in the cost estimates.  Some of these efforts
may be occurring at reduced funding levels and/or in only a small portion of the
watershed.

Double asterisk (**) in the total cost column indicates that estimated costs for these
tasks are not determinable at this time.  Input is requested to help develop reasonable
cost estimates for these tasks.

Triple asterisk (***) indicates costs are combined with or embedded within other
related tasks.
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Implementation schedule for the bull trout recovery plan:  Umatilla/Walla Walla Recovery Unit

Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

1 1.2.4 Investigate and implement screens at
Bennington Lake appropriate to handle
flood flows to prevent bull trout
entrainment in Bennington Lake during
floods 

4 WDFW;
USCOE;
USFWS; 

650 50 50 250 250

1 1.2.5 Investigate adequacy of Bennington
ladder for upstream migration 

2 WDFW 100 50 50 Cost share with
1.2.5

1 1.2.6 Establish connectivity to Walla Walla
mainstem and prevent stranding
(Garrison/Yellowhawk/Mill Creek
channel complex) 

3 WDFW 150 50 50 50

1 1.2.7  Investigate and implement relocation of
diversions, and irrigation efficiency
improvements to benefit the bull trout
with increased instream flows and
decreased barriers

10 WDFW,
ODFW,
CTUIR

300 50 250

1 1.2.8 Implement repairs to Hofer Dam ladder 2 WDFW 300 50 250
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

117

1 1.2.9 Improve passage at Dayton Steelhead
Acclimation Pond Dam for bull trout

3 WDFW
NMFS

400 50 300 50

1 1.2.12 Review existing barrier lists in the
Umatilla subbasin  and determine which
barriers affect or are likely to affect bull
trout

2 ODFW;
CTUIR

* Should be
incorporated into
assessment process

1 1.2.15  Implement long-term solution to fish
mortality problems at the Mill Creek
Diversion and monitor for effectiveness

5 USFWS;
NMFS;
ODFW;
CTUIR; City
of Walla Walla

250 50 50 50 50 Costs are for
monitoring
effectiveness of
screens installed in
2001

1 1.2.16 Implement Titus ditch/diversion project
(screens and passage). 

4 WDFW;
WDOE; CD

650 50 200 200 200

1 1.2.17 Complete ongoing culvert and other
transportation related assessments and
implement solutions where barriers affect
bull trout

7 USFS;
WDNR;
ODOT

1100 50 50 200 200
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

118

1 1.3.14 Explore solutions for improving migratory
habitat in the Meacham Creek subbasin
with Union Pacific Railroad

2 USFWS;
UPRR;
ODFW;
CTUIR

150 75 75

1 1.3.15 Explore long-term solutions to restoration
of flows at Nursery Bridge

4 USFWS;
RUT;
NMFS

20 5 5 5 5 Ongoing

1 5.6.1 Determine life history requirements of
local resident and migratory bull trout
populations

5 ODFW;
WDFW;
CTUIR

150 30 30 30 30

1 5.6.2 Investigate connectivity among bull trout
populations in the Umatilla/Walla Walla
Recovery Unit and the adjacent Columbia
River

5 USFWS;
ODFW;
WDFW;
CTUIR;
USCOE 

500 100 100 100 100 USCOE
recommends
starting with Walla
Walla River, and 
then Umatilla

1 6.1.4 Work cooperatively with neighboring
States and tribal government in
watersheds that span interstate boundaries

25 RUT * Ongoing
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

119

2 1.1.3 Assess sediment inputs in the Umatilla
Core Area 

5 USFS,
Umatilla
County

* Costs included in
ongoing watershed
assessments

2 1.1.6  Address road issues in the Touchet
subbasin

2 USFS,
County,
WDOT

200 100 100

2 1.1.11 Assess water quality with regard to
temperature and suitability for bull trout
in the Walla Walla Basin

25 ODEQ,
WDOE,
WWBWC,
TMDLWG

*

2 1.1.14 Assess and minimize effects on bull trout
from point and nonpoint source pollution

25 ODEQ,
WDOE

* TMDL
management plans
have been
developed and cost
estimates associated
with these activities
will  be developed.
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

120

2 1.2.1  Inventory screen needs in the Walla
Walla Core Area in Washington 

10 WDFW,
WDOE

1500 150 150 150 150

2 1.2.2 Screen pumps in the Walla Walla
subbasin in Oregon

5 ODFW,
OWRD

1000 200 200 200 200

2 1.2.18 Support City of Pendleton’s effort to
convert from springs at Squaw Creek to
Umatilla River at Pendleton for its water
supply

5 ODFW,
CTUIR, 
OWRD,
USCOE,
City

750 150 150 150 150

2 1.2.19 Investigate potential to increase instream
flows

25 OWRD, ID’s,
WWBWC,
CTUIR,
USFWS,
NMFS,
ODFW,
WDFW 

450 150 150 150 Ongoing
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

121

2 1.2.20  Investigate the ground-water surface
water connection in the Walla Walla
Basin

5 WWBWC,
OWRD,
WDOE,
USCOE

*** Costs included as
part of task #1.2.21 

2 1.2.21 Improve instream flows for salmonids in
the Walla Walla Core Area

10 USCOE, RUT 1000 100 100 100 100

2 1.2.22 Continue bull trout salvage program until
long-term solution is found.

10 RUT 250 25 25 25 25

2 1.3.1 Identify opportunities and incentives to
revegetate areas in riparian zones 

25 USFS, private
landowners,
USCOE,
All

*

2 1.3.2 Investigate opportunities for riparian
restoration behind flood control dikes

25 USCOE *

2 1.3.3 Evaluate and improve methods used for
flood repair in the Umatilla and Walla
Walla Core Areas

25 RUT * Ongoing
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4
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2 1.3.4 Restore floodplain function and channel
complexity in the Umatilla Core Area

10 RUT 2000 200 200 200 200

2 1.3.5 Protect flood prone areas from re-
development in the mainstem Umatilla
River from Meacham Creek to the forks
of the Umatilla River

4 RUT 650 50 200 200 200

2 1.3.6 Evaluate problems and identify solutions
to restore channel complexity in the lower
4.8 kilometers of the South Fork Umatilla
River

2 USFS 100 50 50

2 1.3.9 Identify and promote incentives and
programs to restore floodplain function
and channel complexity in the Walla
Walla Core Area

10 RUT 100 10 10 10 10
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4
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2 1.3.10 Improve instream habitat between
Division and Bennington Diversions in
Mill Creek and in the Touchet River
above Dayton and downstream to
Waitsburg

10 USCOE,
WDFW,
USFWS

2000 200 200 200 200

2 1.3.11 Increase instream habitat by restoring
recruitment of large woody material or
other means

5 RUT 200 50 50 50 50

2 1.3.12 Reduce grazing impacts 25 Landowners,
USFS,
CD’s; ES,
UPRR

** Costs Unknown;
some costs
associated with
implementation of
Federal grazing
management
programs

2 1.3.13 Evaluate enforcement of  existing
livestock grazing regulations to reduce
unauthorized livestock use on the National
Forest in North Fork Meacham Creek

10 USFS *
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

124

2 1.3.16 Develop a team of biologists and
hydrologists to determine appropriate
instream flows within reaches of the
Walla Walla Core Area

5 ODFW,
WDFW,
USFWS,
NMFS, BOR,
RUT

350 75 75 75 75 Costs are part of
implementing task
#1.2.20, 1.2.21, and
1.2.22 

2 1.4.1 Review City of Walla Walla and U.S.
Army Corps of Engineers operations in
Mill Creek and the Walla Walla River

5 USFWS,
ODFW,
WDFW,
USCOE

*

2 1.4.2 Provide adequate flows for fish passage
below diversion dams 

8 USFWS,
ODFW,
WDFW,
NMFS

3200 400 400 400 400

2 1.5.2 Review fire suppression methods 25 USFS,
ODF,
WDNR

* Ongoing

2 3.1.1 Incorporate bull trout recovery actions
into State and regional plans

25 RUT * Ongoing



Chapter 10 - Umatilla-Walla Walla

Implementation schedule for the bull trout recovery plan:  Umatilla/Walla Walla Recovery Unit

Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

125

2 3.1.2 Coordinate bull trout recovery with
recovery efforts, management plans, etc.
for other species

25 ODFW,
WDFW,
CTUIR,
USFWS,
NMFS

* Ongoing

2 3.4.1 Improve and/or implement fisheries
management guidelines and policies
designed to protect native species

25 ODFW,
WDFW

* Ongoing

2 5.2.1 Determine suitability of temperature
regimes in currently occupied and
potentially restorable bull trout drainages

5 USFWS,
WDFW,
USFS

375    75    75 75 75

2 5.2.2 Determine movement and seasonality of
use of different habitat types by bull trout

5 USFWS,
ODFW,
WDFW,
CTUIR, USFS

500 100 100 100 100
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4
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2 5.5.3 Complete watershed assessments in the
North Fork Walla Walla and Touchet
subbasins and identify extent of use by
bull trout

3 WDNR,
Whitman
College

150 50 50 50

2 6.1.1 Support collaborative efforts by local and
regional (basin wide) watershed groups
and others to accomplish site specific
protection/restoration activities

10 RUT, ODFW,
WDFW, 
TMDLWG;
WC; CD’s

1000 100 100 100 100

2 6.1.2 Provide long-term habitat protection 15 RUT *** Potential projects
will be identified
through tasks 1.2.3,
1.3.2, 1.3.4, and
1.3.5, 5.5.1, and
6.1.4

2 6.1.7 Explore changes to local, State, and tribal
plans to protect springs and non-fish
bearing waters in the Walla Walla Core
Area

25 RUT * Ongoing
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4
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2 6.1.8 Develop a cooperative agreement for
instream water rights/minimum flows to
protect flows to the Columbia River
within the Walla Walla Core Area

25 WDOE,
OWRD,
NMFS,
USFWS

* Ongoing

2 6.3.2 Review and modify emergency flood
repair rules that impact bull trout

25 ODFW,
WDFW,
RUT

*

2 7.1.1 Develop a Participation Plan to support
implementation in the recovery unit

3 RUT 150 50 50 50

3 1.1.1 Investigate extent of sediment input from
road network in North Fork Meacham
Creek watershed

3 USFS * This task will be
accomplished
through
implementation of
Forest Plan
revisions.
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

128

3 1.1.2 Investigate options to reduce effects of the
County road in the Umatilla River and
tributaries from Meacham Creek to the
forks 

2 Umatilla
County

150 100 50

3 1.1.4 Assess sediment sources/inputs in the
Walla Walla Core Area

5 USFS, BLM,
USEPA,
ODEQ,
WWBWC,
NRCS, BCC,
County

100 20 20 20 20

3 1.1.5 Determine feasibility of trail relocation on
USFS and BLM managed lands in the
Walla Walla Basin

2 USFS;
BLM 

100 50 50

3 1.1.7 Take corrective action and/or provide
programs to address sediment inputs and
waste dumping in storm drains in the
mainstem Walla Walla River

4 ODEQ,
WDOE. Cities,
Counties, 
CD’s

40 10 10 10 10
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4
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3 1.1.8 Improve storm runoff system in Milton-
Freewater

5 ODEQ, City of
Milton-
Freewater

** Costs unknown

3 1.1.9 Investigate source of increased phosphate
levels in South Fork Walla Walla River on
BLM land

3  BLM 75 25 25 25

3 1.1.10 Investigate extent of water quality
problems associated with residences
(septic discharges) along the river in the
Umatilla Core Area on bull trout streams

3 ODEQ,
TMDLWG

150 50 50 50

3 1.1.12 Assess extent of chlorine and other
chemical inputs into Mill Creek from City
of Walla Walla sewer treatment plant and
related irrigation use and their impacts to
bull trout

2 WDOE,
WDFW, City
of Walla Walla

100 50 50 Assessment costs
only

3 1.1.13 Remedy point sources of thermal effluent 10 ODEQ,
WDOE

* Walla Walla TMDL
in progress
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4
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3 1.1.15 Identify site-specific threats that may be
limiting bull trout in watersheds not
already evaluated

5 RUT 500 100 100 100 100

3 1.2.3 Investigate options for screening on Smith
Ditch with Walla Walla River Irrigation
District 

2 WWRID, 
ODFW,
CTUIR

100 50 50

3 1.2.10 Remove passage barrier at Feed
Canal/Cold Springs Diversion on the
Umatilla River

2 ODFW 300 150 150

3 1.2.11 Investigate possible impacts to bull trout
with downstream passage at Three-mile
Dam

2 ODFW;
CTUIR

200 50 150

3 1.2.13 Continue monitoring for passage barriers
in the Walla Walla Core Area  and
identify necessary remedial actions as
needed

5 ODFW; OSP;
WDOE;
WDFW;
CTUIR

*

3 1.2.14 Monitor new ladder and screen 
modifications at Mojonnier Dam

5 WDFW 250 50 100 100
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

131

3 1.3.7 Reduce channel constrictions in the South
Fork Walla Walla between the U.S. Forest
Service boundary and Harris Park

3 ODFW;
BLM;

30 10 10 10

3 1.3.8 Evaluate alternative access for cabin
owners in the South Fork Walla Walla
between National Forest boundary and
Harris Park, and the upper South Fork
Touchet River

3 USFS; BLM 50 20 20 10

3 1.3.16 Implement stream gauging programs in
Washington and Oregon

5 WDOE,
WRD, USGS,
BPA

*

3 1.5.1 Assess current and historical effects of
upland management on changes to the
hydrograph

2 RUT 100 50 50
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Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
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Year
1

Year
2

Year
3

Year
4
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3 1.5.3 Investigate use of prescribed fire to mimic
natural disturbance to reinvigorate forest
in South Fork Umatilla River above the
lower 4.8 kilometers and in Shimmiehorn
Creek

3 USFS 60 20 20 20

3 2.3.1 Design and implement educational effort
about the problems and consequences of
unauthorized fish introductions

2 ODFW; 
WDFW;
CTUIR; OSP;
USFWS;
USFS; NMFS;
WCs

20 10 10

3 2.4.1 Evaluate site-specific biological,
economic, and social impacts of nonnative
fish species on bull trout

2 ODFW;
WDFW;
CTUIR

50 25 25 Costs will be part of
implementation of
statewide nonnative
species programs

3 2.5.1 Implement management actions to reduce
nonnative fish species where bull trout
will benefit and where appropriate

2 ODFW;
WDFW;
CTUIR

50 25 25 Costs will be part of
implementation of
statewide nonnative
species programs
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Task
Number

Task Description
Task

Duration
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Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

133

3 3.2.1 Maintain bull trout as high priority for
Oregon’s Cooperative Enforcement
Program and with WDFW enforcement
division

25 ODFW;
OSP;
WDFW

0 Ongoing

3 3.2.2 Conduct additional patrols during
vulnerable times (e.g., spawning), and
coordinate these among agencies

25 USFWS
OSP
ODFW
WDFW
CTUIR

*

3 3.2.3 Review and improve disincentives to
illegal harvest of bull trout

25 OSP;
WDFW;
WC;
ODFW

*
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Cost Estimates ($1,000)
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Cost
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1
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2
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3

Year
4

134

3 3.2.4 Provide information to the public about
bull trout identification and special
regulations

5 ODFW*;
WDFW*;
CTUIR*;
USFS; BLM;
WC;
Educational
Institutions

50 10 10 10 10 Pro-rated costs as
part of statewide
program

3 3.2.5 Explore with land owners the feasibility
of interpretive signs at the Bar M Ranch
(Reach IV)

1 ODFW 10 10

3 4.1.1 Determine genetic relationships between
bull trout populations in the
Umatilla/Walla Walla Recovery Unit

4 USFWS;
ODFW;
WDFW;
CTUIR

100 25 25 25 25

3 5.4.1 Maintain fish health screening and
transplant protocols to reduce risk of
disease transmission

25 ODFW;
WDFW;
CTUIR;
USFS;
NMFS

* Ongoing
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3 5.5.1 Examine comment sections in passage
logs for McNary Dam for documentation
of bull trout or Dolly Varden observed

1 USCOE 25 25

3 5.5.2 Conduct regular surveys in potential
habitat where bull trout status is unknown
or re-colonization is anticipated

10 ODFW*;
WDFW*;
CTUIR*;
WC

500 50 50 50 50

3 6.1.3 Work with county and city agencies to
minimize bull trout impacts related to
floodplain development

2 RUT;
WC;
Cities;
Counties

*

3 6.1.5 Develop and distribute educational
materials for public and landowners on
bull trout and their habitat needs

3 RUT 5 2 2 1

3 6.1.6 Work with local communities on
education projects

10 RUT *
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Implementation schedule for the bull trout recovery plan:  Umatilla/Walla Walla Recovery Unit

Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible
Parties

Cost Estimates ($1,000)
Comments

Total
Cost

Year
1

Year
2

Year
3

Year
4

136

3 6.3.1 Evaluate the Oregon Forest Practices Act
and rules relative to bull trout habitat
requirements.  

25 RUT * Ongoing

3 6.3.3 Review land use plans in Oregon and
modify where appropriate

2 ODFW;
LCDC;
CTUIR;
Counties;
Cities

*

3 7.3.1 Periodically assess progress toward
recovery goals and assess recovery task
priorities

25 USFWS;
RUT

* Every 5 years


